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Change Number Federal Facility Agreement and Consent Order Date

Change Control Form
M-15-96-12

Do not use blue ink. 	 Type or p rint using black ink. October 4,	 1996

Originator	 Phone

A.	 C.	 Tortoso	 509	 373-9631

Ctass of Change

[ I	 I	 -	 Signatories	 [XI	 I!	 - Executive Manager	 [ 7	 III	 - Proiect Manager

Change Titte

200-ZP-2 REBOUND STUDY RESTART	 M-15-36

Description/Justification of Change

Approval	 of this change request would result in the addition of one Tri-Party Agreement
milestone as	 follows:

M-15-36	 Restart the 200-ZP-2 vapor extraction systems. 	 April	 30, 1997

A rebound study will	 be initiated November 4, 	 1996 and continue through April 	 30,	 1997.
Data collected during the study will	 be used to evaluate the extent of the CCL4 plume,
source distribution, groundwater influence, enhancement of system operations, plume
control,	 cleanup goals,	 and final	 remedy selection. The study will 	 be initiated per
the test plan presented to the EPA during the October 31,	 1996 DQO meeting and
finalized as Rev.O. 	 The Tri-Party Agreement milestone date may be modified based on
the results of the rebound study.	 The 90 day change notification will	 not apply.

Impact of Change

Approval	 of this change request will 	 result in the addition of one 200-ZP-2 milestone.

Affected Documents

Hanford Federal	 Facility Agreement and Consent Order, Action Plan, Appendix D.
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